



Board of Equalization Schedule of Activities

April 24, 2009

Completed Work

- Remediation of Floor 1 Conference Rooms & Security Kiosk
- Replacement of Stained Ceiling Tiles Floors 2 – 24
- Curtain Wall Project
- Remediation Floors 24, 23 & 22
- Break Room Remediation Floors 1 -21
- 11th Floor Water Event
- Janitor Closets Floors 22 & 23
- March 22nd Water Event Floor 8 & 9

Reports

- Infrastructure Study – June 2009
- Restroom Assessment Floors 1-21 – April 2009
- Janitor Closet Assessment – April 2009
- LaCroix Davis Report – February 2009

On-going Activities

9th Floor Emergency Water Event of March 22, 2009

- Repairs to Floors 7, 6, 3, 2, & 1

11th Floor

- Restrooms Floor 11
- South-side Column
- Above Ceiling Remediation

Break Room Remediation

- Break Rooms 2106, 1409, 415, 610, 203, 1814, 905, 1719, 214 & 136

Elevator Shafts Remediation: Elevator Car Side Only

- Protocols Written and Approved by BOE
- Remediation of VMG by cleaning and encapsulation

Restroom and Janitor Closet Remediation

- Six floors at a time while occupied by BOE,
- Phase I Floor 21, 19, 17, 15, 10 & 8
- Phase II Floors 6, 4, 2, 20, 18 & 16
- Phase III Floor 14, 9, 7, 5, 3 & 1

Normally Occupied Above Ceiling

- Floor 23 - Women's Restroom Ceiling
- Floor 22 - Side Wall Men's Restroom
- Floors 21 & 17 - Women's Restroom Ceiling
- Floor 5 - Women's Restroom Ceiling
- Floor 15 - Men's Restroom Ceiling

Board of Equalization Schedule of Activities

- Floor 16 - TSI Drain Pipe
Occasionally Accessed Below Ceiling
- Floor 5 Storage Room 5B & 5C

Maintenance Area

- Fire Riser Cabinets Floors 20, 19, 17, 10, 6, 4, 2 & 1

Maintenance Areas Above Ceiling

- Storage Rooms 3C, 4B, 4C, 5C & 6C
- Janitors Closets Floors 16, 15, 8, 4 & 1
- Floor 1 Lower – Fire Control Room